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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

l' us EPA RECORDS CENTER REGION 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #40 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitucie: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Manon County Health Department 
Stephen Jones, Pike Fire Department 
John Mantote, U.S. EPA Region V 
Janet Pope, U.S EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Knsten Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Cartson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 
Date: 1/24/2012 
Reporting Period: 1/16/2012-1/20/2012 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Contract Number: 
Action Memo Date: 
Response Type: 

9/30/2010 
PRP Oversight 
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Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On January 16, 2012, Midwest continued cleaning in the chemical building. 
• Midwest continued cleaning the control structure. 
• Midwest received (5) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 

Inc. in Dayton, OH. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media 
• EQ started using a larger, 6" sludge pump - the operators reported increased flow. 
• EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ reported that there was S'l" of product left in Tank 51 on 1/16/12. 
• AVS was on site to continue evaluating bunker tank access. 
• Trihydro was unable to treat water due to frozen lines 

On January 17, 2012, Midwest hauled off 1 load (5,500 gal) of oily water from the control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• 1" of rain fell overnight and during the day 
• Midwest continued cleaning the control structure 
• Midwest received (6) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 

Inc. in Dayton, OH. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media. 
• EQ hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• Work was stopped for approximately an hour in the morning due to lightening in the area. 
• Tnhydro repaired cracked GAC fittings and melted ice stuck in the lines. 
• Tnhydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek 
• Trihydro representatives Gary Risse and George Mathes were on site for a site walk and meetings 

with on-site personnel. 

On January 18, 2012, Midwest hauled off 4 loads (23,200 gal) of oily water from the Tank 51 frac tank to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest continued cleaning the control structure (west side). 
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• Midwest cut up empty totes. 
• Midwest demobilized a CAT 320 long reach excavator. 
• Midwest mobilized a CAT 330 long reach excavator. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media. 
• EQ hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ reported that there was 7'0'' of product left in Tank 51 on 1/18/12. 
• Tnhydro requested visual inspections ofthe chemical building and the east section ofthe control 

structure. No product was visible in either structure, and the condition was documented with photos 
of each. 

• Tnhydro reported that they received preliminary laboratory results for the proposed "concrete 
washout" fill. 

• Trihydro representatives Gary Risse and George Mathes were on site for a site walk and meetings 
with on-site personnel 

On January 19, 2012, Midwest hauled off 1 load (6,200 gal) of oily water from the control stmcture to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• 0 4" of precipitation fell overnight and dunng the day 
• Midwest solidified sludge in the solidification pits. 
• Midwest preloaded (3) 20 cyd roll-off boxes with solidified sludge 
• Midwest continued to move water accumulating in the east bunker tank into the west bunker tank. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media. 
• EQ hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ reported that there was S'lO" of product left in Tank 51 on 1/19/12. 
• Tnhydro representative Gary Risse was on site for a site walk and meetings with on-site personnel 
• Tnhydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 
• Steve Jones of the Pike Township Fire Department was on site to discuss the end of the project 

schedule with Trihydro. 

On January 20, 2012, Midwest worked on site housekeeping. 
• Midwest continued to move water accumulating in the east bunker tank into the west bunker tank. 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidification media 
• EQ hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• EQ reported that there was S'l" of product left in Tank 51 on 1/20/2012. 
• Tnhydro began demobilizing the rented frac tank that stored Tank 51 secondary containment water. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of January 20, 
2012, approximately 13,650,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 
Tank 51 
Containment 

Medium 

Liquid 

Liquid 

Liquid 

Quantity 

4,355,516 gallons 

437,356 gallons 

452,051 gallons 

Discharge Treatment 

X 

X 

X 

Disposal 
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Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Liquid 

Solid 

Liquid 

Liquid 

13,310 gallons 

25,560 cyd 

200 cyd 

743,665 gallons X 

X 

X 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 

4. Personnel On Site 
START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
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Roger Ward Engineering (subcontractor to Trihydro) 
AVS (subcontractor to Trihydro) 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www epaosc org/esi 
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